
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

11:26 AM
Run date

Time

Reviewer: Jefferson, Paul 25-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Jalali, Parviz
Diary #: 163 Date: 16-Nov-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 530

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO # 96

ABF CHANGE OUT LADDER ANCHORS FROM 13MM TO 19MM AT W2 PER RFI 2189R1

MATERIAL
TRAFFIC CONGESTION FEE
RADIOS

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, MQ 160-200KW

0.00

002352

8.00

No

0.00 0.00

ELECTRIC POWERED HAND TOOLS

0.00

001927

8.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MICHAEL DRAPERIronworker 0.00 8.00 0.00 8.00

JNM JOHN ROCHAIronworker 0.00 8.00 0.00 8.00
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